
m 
January 9, 2009 

Organics 
VIA CERTIFIED MAIL ** 

Mary Logan 
US EPA Region V (SR-6J) 
77 W Jackson Boulevard 
Chicago, IL 60604-3590 

Sheila Abraham 
Ohio EPA - NE District Office 
DIV. Of Emergency & Remedial Response 
2110 East Aurora Road 
Twinsburg, OH 44087 

Remedial Response Section Manager 
Ohio EPA - DERR 
PO. Box 1049 
Lazarus Government Center Office 
122 South Front Street 
Columbus, OH 43216-1049 

Re: DECEMBER 2008 MONTHLY REPORT 
RI/FS & REMEDIAL DESIGN & REMOVAL ACTION 
NEASE CHEMICAL SITE 
SALEM, OHIO 

In accordance with Paragraph X E of the Administrative Order by Consent regarding a Remedial 
Investigation/Feasibility Study (RI/FS) of the Nease Chemical Site in Salem, Ohio, attached is a 
copy of the December 2008 RI/FS Progress Report This report also includes the monthly 
progress report for the remedial design (OU-2) in accordance with Paragraph X of the 
Administrative Order on Consent, effective as of May 10, 2006 

Additionally, in accordance with Paragraph 14 of the Administrative Order by Consent, signed 
December 17, 1993, attached is a copy of December 2008 Removal Action Progress Report 

Sincerely, 

Dr Rainer F Domalski 
Site Coordinator 

Enclosures 

cc M. Hardy/Heidi Goldstein - Thompson Hine 
Steve Finn - Golder Associates, Inc 
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NEASE CHEMICAL SITE, SALEM, OHIO 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

REMEDIAL DESIGN (OU-2) 
MONTHLY PROGRESS REPORT 

DECEMBER 2008 

1. INTRODUCTION 

This progress report has been prepared in accordance with Paragraph XE of the 
Administrative Order of Consent (AOC) regarding a Remedial Investigation/Feasibility 
Study (RI/FS) and Paragraph X of the Administrative Order on Consent regarding the 
Remedial Design (RD/OU-2) of the Nease Chemical Site in Salem, Ohio. The report 
summarizes the major RI/FS and RD actions during the month along v\/ith investigation 
results and any problems encountered in the project. Activities planned for next month 
are also presented 

2 SUMMARY OF ACTIVITIES PERFORMED 

2.1 PROJECT ACTIVITY SUMMARY 

The activities that were initiated and/or completed during the month are descnbed. All 
activities were performed in accordance with the detailed protocol provided in the 
approved Work Plan. 

2.2 FIELDWORK 

2 2.1 RI/FS 

None. 

2.2.2 RD (OU-2) 

None 

2.3 Reports 

2.3.1 RI/FS 

The final Record of Decision (ROD) for OU-3 was signed by the agency on September 
24, 2008. 

2.3.2 RD (OU-2) 

Baseline Technical Memorandum Report 

o Conference call with agencies regarding additional mirex soil sampling in surface 
soil including multi-incremental sampling approaches. 

o Completed Vapor Intrusion and response to tech memo comments; under 
internal review. 

o Evaluate underground utilities as potential pathway for vapor intrusion, develop a 
map with utilities, additional vapor sampling in one residential home. 



2 4 MEETINGS 

None. 

3 VARIATIONS FROM THE APPROVED WORK PLAN 

None 

4 RESULTS OF SAMPLING, TESTS AND ANALYSES 

Results from sampling events were and will be provided to the agencies in specific 
reports. 

5 PROJECT SCHEDULE 

The current Work Plan schedule identifies completion and target dates for project 
activities. Those scheduled to occur over the next several months include: 

o Finalize PDI work incl. Technical Memoranda. 
o Start Remedial Design Workplan 

6 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE 
PROBLEMS 

No significant difficulties were encountered. 

7 PERSONNEL CHANGES 

None 

8 ANTICIPATED PROJECT ACTIVITIES FOR JANUARY 2009 

• Monthly Progress Report December 2008 

• RD (OU-2) 

o Baseline Technical Memorandum Report -
• Response to agency recommendations and considerations and for 

implementation of interim measures for the removal of NAPL at 
TW06-21. 

• Submit Vapor Intrusion Assessment and Mitigation Report based 
on agency comments. 

• Submit letters to adjacent property owner's presenting the 
sampling results and boring logs for monitoring wells installed in 
their property. 

• Bedrock contour map. 
• Utility Site Map 



TABLE 1 
NEASE CHEMICAL SITE, SALEM, OHIO 

RI/FS AND RD (OU-2) SCHEDULE 

DATE 

August 30, 
2004 

September 1, 
2004 

September 9, 
2004 
September 13, 
2004 
October 8, 
2004 
November 10, 
2004 
November 22, 
2004 
December 10, 
2004 
January 10, 
2005 
February 10, 
2005 

March 1,2005 

March 4, 2005 
April 8, 2005 

Apnl 21, 2005 

May 9, 2005 

May 31, 2005 

June 9, 2005 
July 8, 2005 

August 10, 
2005 
Aug. 1-15, 
2005 
September 9, 
2005 
September 29, 
2005 
Oct. 10,2005 

TASK/ACTIVITY/DELIVERABLE/MILESTONE 

RI/FS 
Documentation of the Site 
Activities through July 31, 2004 
can be reviewed in the July 2004 
Monthly Progress Report 

US EPA Region V/ OEPA approve 
Endangerment Assessment 
Draft Feasibility Study (OU-2) 
submitted to the agencies for 
review 

Submit Monthly Progress Report 

Submit Final Revision to 
Endangerment Assessment 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Received Agencies' comments for 
draft FS (OU-2) 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Final Draft Feasibility Study (OU-2) 
submitted to agencies for review 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
US EPA Region V/OEPA approve 
Final Feasibility Study for OU-2 
Submit Monthly Progress Report 
US EPA Region V published the 
Proposed Remedial Action the OU-
2 (onsite) 
Submit Monthly Progress Report 
Submit Monthly Progress Report 

Submit Monthly Progress Report 

MFLBC - Reconnaissance of 
sediment bodies 

Submit Monthly Progress Report 

US EPA Region V signs Final 
Record of Decision for OU-2 
Submit Monthly Progress Report 

RD (OU-2) 



DATE 

November 9, 
2005 
December 8, 
2005 
January 9, 
2006 
February 8, 
2006 
March 15, 
2006 
April 10,2006 
May 8, 2006 

May 10, 2006 

May 25, 2006 
June 8, 2006 

June 9, 2006 

June 28, 2006 

July 10, 2006 
July 12, 2006 
Aug. 1,2006 

Aug 4,2006 
Aug 21,2006 
Aug. 28, 2006 
Sept 8, 2006 

Sept. 18,2006 

Sept. 27, 2006 

October 8, 
2006 
Nov. 6, 2006 

Dec. 12, 2006 

Dec 13,2006 

Jan 8,2007 
Febr 6,2007 

March 7, 2007 

March 19, 
2007 
March 22, 
2007 
April 4, 3007 
May 21, 2007 

June 7, 2007 

TASK/ACTIVITY/DELIVERABLE/MILESTONE 

RI/FS 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

RD (OU-2) 

Administrative Order on Consent for OU-2 
Remedial Design effective 
Submittal of draft PDI Workplan 

Submit Monthly Progress Report 
ACO Financial Assurance - Trust Fund 
placed 
US EPA comments to draft PDI workplan 
received 

Submit Monthly Progress Report 
Sampling of well PZ-6B-U 
Submit revised PDI Workplan 

Submit Monthly Progress Report 
Commenced with PDI Fieldwork 
Conditional Approval of PDI Workplan 

Submit Monthly Progress Report 
Soil Sampling in the MFLBC Flood 
Plain 

Submit Final PDI Workplan incl response 
to agencies' comments 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

OU-3 Meeting in US EPA Chicago 
Office 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

Submittal S/S/S Treatability Study Report 
through Phase III 

Submit Monthly Progress Report 

Submittal Proposal Bio-Treatability Study 
for Benzene in Groundwater 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 



DATE 

June 13, 2007 

June 30, 2007 

July 6, 2007 
August 1, 
2007 
Aug. 7, 2007 
September 24, 
2007 
October 5, 
2004 
November 7, 
2007 
December 12, 
2007 
December 21, 
2007 
January 3, 
2008 
February 7, 
2008 

February 28, 
2008 

February 29, 
2008 
March 3, 2008 
March 11, 
2008 
March 14, 
2008 
March 20, 
2008 
April 8, 2008 
May 7, 2008 

June 5, 2008 

June 12, 2008 

June 30, 2008 

July 7, 2008 
July 14-Aug 
13,2008 
July 31, 2008 
Aug 28, 2008 

TASK/ACTIVITY/DELIVERABLE/MILESTONE 

Submit Technical Memorandum -
Baseline Conditions to agencies 
Installed Sub-slab Vapor Systems at two 
residential homes 

Submit Monthly Progress Report 
Agencies' approval for Phase IV S/S/S 
Treatability Study 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Intenm Deliverable for OU-
3FS 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

o Letter to agencies about Proposed 
Mirex Analysis of discrete soil 
samples 

o Memo to agencies regarding 
Analytical Laboratories for Mirex 
Testing 

Submit Vapor Intrusion Report to 
agencies 

Submit Monthly Progress Report 

Submit Draft FS (OU-3) to 
agencies 

Submit S/S/S Treatability Study to 
agencies 

Submit NZVI Pilot Study to agencies 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

Received Agencies' Comments to 
Draft FS (OU-3) 
Submit Revised Final FS (OU-3) to 
Agencies 

Submit Mont 
Received approval of Final FS 
(OU-3) 

ily Progress Report 

Submit Monthly Progress Report 
Public comment period (OU-
3/PRAP) 
Public Meeting (0U-3/PRAP) 

Submit Monthly Progress Report 



DATE 

Sept 11,2008 

Sept. 24, 2008 

Oct 28, 2008 

Nov. 5, 2008 

Nov 11,2008 
Dec 22,2008 
Jan. 9, 2009 

TASK/ACTIVITY/DELIVERABLE/MILESTONE 

Submit Monthly Progress Report 
OU-3 Record of Decision signed by 
agency 

Submit Monthly Progress Report 
Submit Discrete Soil Sample Mirex 
Results to agencies 

Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 



NEASE CHEMICAL SITE, SALEM, OHIO 
REMOVAL ACTION 

MONTHLY PROGRESS REPORT 
DECEMBER 2008 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph 14 of the "Order" 
section of the Administrative Order by Consent (AOC) Docket No. V-W-94-C-212, 
effective November 17, 1993 regarding a Removal Action for the Nease Chemical Site in 
Salem, Ohio The report summarizes the major activities during the month along with 
investigation results and any problems encountered on the project. Activities planned for 
next month are also presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 PROJECT ACTIVITY 

The activities that were initiated and/or completed dunng this month are described 
below. Activities were performed in accordance with the Removal Action AOC. 

Ohio EPA performed a RCRA Site inspection during this month. The inspection from 
OEPA was received with a letter dated June 20, 2008. 

The following work was performed: 

o OEPA approved the tank closure in a letter dated December 24, 2008. 
o Golder took an inventory of every container in the warehouse on the Salem Site 

The waste was classified appropriately - non-hazardous/hazardous. The 
disposal of the waste will be performed in January 2009 

o In the future, the classification of the waste will be handled through Golder, 
ROC's technical consultant. 

o Several old activated carbon units will be scrapped after thorough cleanup 

Also Golder evaluated the performance of the groundwater treatment system and the 
carbon change-out schedule, 

2.2 WORK PLAN PREPARATION/REPORTS 

None 

2.3 FIELDWORK 

2.3.1 SITE INSPECTIONS 

The results of the monthly site inspection carried out at the site on December 30, 2008 
are shown in Attachment 1. 



2.3.2 MONTHLY WATER LEVEL MEASUREMENTS 

The next water level monitoring in wells will occur in January 2009. 

2.3.3 TREATMENT PLANT OPERATION 

The treatment plant operated mostly normal throughout the month 

2.4.1.1 MEETINGS 

None 

3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK PLAN 

None 

4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, TESTS 
AND ANALYSES 

Water monitoring samples were collected from the treatment plant on December 2 and 
16, 2008 (Attachments 2 and 3). The second monthly sampling result was not available 
for this report. The next acute/chronic toxicity evaluations will be conducted in February 
2009. 

5.0 PROJECT SCHEDULE 

None. 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE 

PROBLEMS 

None 

7.0 PERSONNEL CHANGES 

None 

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS 

For the period from November 1 through 30, 2008 the following material was removed. 
• 10,400 gallons of leachate and/or backwash water were disposed off-

site during this month. 

• Approximately 184,349 gallons were pumped from Leachate 
Collection System 1 (LCS-1) (total for LCS-1 =22,189,830 gal). 

• 10,529 gallons were pumped from Leachate Collection System 2 
(LCS-2) (total for LCS-2 = 1,748,743 gal). 



• No water was pumped from Pond 1 (total for the pond = 1,034,375 
gallons). 

• Approximately 18 pounds of organic compounds were removed during 
pumping (estimate based on average VOC/SVOC concentrations for 
each source). 

9.0 ANTICIPATED PROJECT ACTIVITIES FOR JANUARY 2009 

Removal Action activities scheduled for the upcoming month include on-going 
implementation of the approved Removal Action Work Plan involving: 

• Collection of groundwater from the existing collection systems LCS-1, LCS-2 
and Pond 1. 

• Monthly Progress Report for December 2008 

010909 
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TABLE 1 
NEASE CHEMICAL SITE, SALEM, OHIO 

REMOVAL ACTION SCHEDULE 

DATE TASK/ACTIVITY/DELIVERABLE/MILESTONE 

September 9, 
2004 
October 8, 2004 
November 10, 
2004 
December 10, 
2004 
January 10, 2005 
February 10,2005 
March 4, 2005 
Apnl 8, 2005 
May 9, 2005 
June 9, 2005 
July 8, 2005 
August 10, 2005 
September 9, 
2005 
October 10, 2005 
November 9, 2005 
December 8, 2005 
January 9, 2006 
February 8, 2006 
March 15,2006 
April 10, 2006 
May 8, 2006 
June 8, 2006 
July 10, 2006 
August 4, 2006 
September 8, 
2006 
October 8, 2006 
November 6, 2006 
December 12, 
2006 
January 8, 2007 
February 6, 2007 
March 19,2007 
April 4, 2007 
May 21, 2007 

Documentation of the Site Activities through July 31, 2004 can be 
reviewed in the July 2004 Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Subm 

Subm 
Subm 
Subm 
Subm 
Subm 
Subm 
Subm 
Subm 

Subm 

Subm 
Subm 
Subm 
Subm 
Subm 
Subm 
Subm 
Subm 
Subm 
Subm 
Subm 

Subm 

Subm 
Subm 

Subm 

Subm 
Subm 
Subm 
Subm 
Subm 

Monthly 

Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 

Monthly 

Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 
Monthly 

Progress 

Progress 
Progress 
Progress 
Progress 
Progress 
progress 
Progress 
Progress 

Progress 

Progress 
Progress 
Progress 
Progress 
Progress 
Progress 
Progress 
Progress 
Progress 
Progress 
Progress 

Report 

Report 
Report 
Report 
Report 
Report 
Report 
Report 
Report 

Report 

Report 
Report 
Report 
Report 
Report 
Report 
Report 
Report 
Report 
Report 
Report 

t Monthly Progress Report 

t Monthly Progress Report 
t Monthly Progress Report 

t Monthly 

t Monthly 
t Monthly 
t Monthly 
t Monthly 
t Monthly 

Progress 

Progress 
Progress 
Progress 
Progress 
Progress 

Report 

Report 
Report 
Report 
Report 
Report 
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DATE 

June 7, 2007 
July 6, 2007 
July 2-14, 2007 
August 7, 2007 
Sept. 14, 2007 
October 5, 2004 
November 7, 2007 
December 21, 
2007 
January 3, 2008 
February 7, 2008 
March 3, 2008 
April 8, 2008 
May 7, 2008 
June 12,2008 
July 7, 2008 
Aug. 28, 2008 
Sept. 11,2008 
October 28, 2008 
November 6, 2008 
Dec. 22, 2008 
Jan. 9, 2009 

TASK/ACTIVITY/DELIVERABLE/MILESTONE 

Submit Monthly Progress Report 
Submit Monthly Progress Report 
Implement Treatment Plant Modifications 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
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ATTACHMENT 1 

RESULTS OF MONTHLY SITE INSPECTION 
NEASE CHEMICAL SITE, SALEM, OHIO 

DECEMBER 2008 
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SITE INSPECTION F O R M 
RUETGERS-NEASE CORPORATION 

Nease Site, Salem, Ohio 

Date oflnspceuon: / ^ '3e> - o g 

Entr)-Time: //.DO {(f*.s . 

Weather: CL.i>u£>^ 3 l a ' 

Hxii I'ime: }4oo fr^S 

Inspector's .Name: ^ J J E M U ^ ^ Z . Zf i -UE. 

Inspector"s Company: Howells and Baird. Inc. 

INSPECTION RESULTS 

SPECIFIC OBSERVATIONS: Structures 

(Responses; S = Satistactoiy U - Unsatisfaciorj' Yes/'No Levels Measured in Feet. N/A = Not Applicable) 

•••-ft, vx. ' * H? 

;„% 

•?»Puinp'J 
. Quick-; 
.Connect" 

Water, 
"^ * ^ \ T I 

•:• L e v e l ' ^ 

;^;^erm^^"* 
Erosion 

yisible ' 
Leakage' 

I,eachate Collection System I (LCS-I) 5 AJb_ M K Flo 
Leachate Collection System 2 (LCS-2) 5 £ 12.,^h Mk- A/c 

Pond 1 Pumphouse s s IM U/A J L 
Pond 1 Berm //A Mjk A//tt ^lo iL 
Pond 2 Embankment Mk- Mk- uk tic. M. 
Exclusion Area A Embankment tJk M 'A ijt. Vo AL 
Storage Tank J ^ s F.^f MJk sic 
Other (specify) 

ii»i'ii:<'r\- >̂(iM' ^ft*'nyvi tiivirivm 



SPr-;ciFic OBSF:RV.ATIONS 

Condition of Sediment Earners 

Sediment Barriers 

BarrierID£,ig , | ' ^ .4:' ' . - , : ' ' . , 

Sediment Control Structure 1 

Sediment Control Structure 2 

Fabric Barrier 2 

Fabric Barrier 3 

Fabric Barrier 4 

Fabric Barrier 5 

Fabric Barrier 8 

Fabric Barrier 9 

Fabric Barrier 10 

Rock Barrier 1 

Rock Barrier 2 

Pond 7 - North 

Pond 7 - South 

.Fabric Intact?-

Ves 
y« 
yes 
/ « 

YBS 

Ve'̂  
y« 
Ves 
Yes 
Yes 
Yes 
Y ŝ 
YES 

By Passing " 
,ff ..Eyide^it? -i^'., 

A / . 

A/6 

M . 
/v/* 
A / . 

; ^ . 

A/-. 

/Vo 

1^0 

A/O 

A/d 

Ho 

A/. 

Is Maintenance • 
N^essary-? „,^^ 

A/. 

A/* 

AJo 

A/O 

A / . 

A/« 

A/C 

t4o 

M . 
A/c 

A/. 

A / . 

A/<> 

SPECIFIC OBSERVATIONS: Seeps (if present, use more forms, as necessars-) 

Seep m k l 
(yr-month-^) •l5ocated,dn Mapi"* i 

Areal Extent 
L (ft 2 ) - ^ 

Magnitude 
'1 \ {flow?jjjbndlng?y,*** 

"f^-l'i Fks. Be Nei^- f lauilfJC.^EJF' 

U-^'2.- ^k^ 2o hkti-Fu>i:^MG.b££.? 

Note Seep ID # equal the nih ohscr\ed seep during ihe \r-mcimh in quesiion. 

ADDITIONAL OBSERVATION OR REMARKS: 

Inspector's Name; 

Inspector's Signature: 

Date- lZ-3o-o2 

Fd& î̂ is L, L(^de 

o/>dL 

.iV/t'oz-v- \ca^r ^iii:!t>\p<ai<!i<! unt; 

file:///r-mcimh


ATTACHMENT 2 

WATER SAMPLING RESULTS - DECEMBER 2, 2008 
NEASE CHEMICAL SITE, SALEM, OHIO 
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TestAmerica 
THE LEADER IN ENVIRONMENTAL TESTINO 

ANALYTICAL REPORT 

SALEM, OHIO SITE 

Lot #: A8L030150 

Dr. Rainer Doraalski 

Rutgers Organics Corporation 
201 Struble Road 

State College, PA 16801 

TESTAMERICA LABORATORIES, INC. 

Kenneth J. Kuzior 
P r o j e c t Manager 

ken kuzior@testamericainc com 

Approved for raleasa 
Kenneth J Kuz<or 
Project Manager 
12;16;2008 3 47 PU 

December 16, 2008 

TestAmerica Laboratories, Inc. 
TestAmerica North Canton 4101 Shuffel Street NW, North Canton, OH 44720 
Tel (330)497-9396 Fax (330)497-0772 wvw testamencainc com 

1 of 20 
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SAMPLE SUMMARY 

A8L030150 

SAMPLED SAMP 
WO # SAMPLE# CLIENT SAMPLE ID DATE TIME 

K30GN 001 INFLUENT 12/02/08 13:00 
K30GQ 002 OUTFALL 12/02/08 13:00 

NOTE(S) : 

• The analytical results of the samples listed above are presented on the following pages 

- AM calculations are performed before rounding lo avoid round-off errors in calculated results 

• Results noted as "ND" were not detected at or above the stated limit 

- This report must not be reproduced, except tn full, without the written approval of the laboratory 

- Results for the following parameters are never reported on a dry weight basts color, corrosivity, density, flashpoint, ignitability, layers, odor, 

paint filter test, pH, porosity pressure, reactivity, redox potential, specific gravity, spot tests, solids, solubility, temperature, viscosity, and weight 

7 of 20 



Rutgers Organics Corporation 

Client Sample ID: INFLUENT 

General Chemistry 

Lot-Sample #...: A8L030150-001 Work Order #...: K30GN 
Date Sampled...: 12/02/08 13:00 Date Received..: 12/03/08 

Matrix. WG 

PARAMETER RESULT RL UNITS METHOD 

N i t r a t e a s N 

PREPARATION- PREP 

ANALYSIS DATE BATCH # 

0 . 1 0 0 . 1 0 m g / L MCAWW 3 0 0 . O A 1 2 / 0 4 / 0 8 8 3 4 3 0 7 2 

D i l u t i o n F a c t o r : 1 

N i t r x t e a s N ND 0 . 1 0 m g / L MCAWW 3 0 0 . O A 1 2 / 0 4 / 0 8 8 3 4 3 0 7 3 
D i l u t i o n Fac to r : 1 

Nitrogen, as Ammonia ND 2.0 mg/L 
D i l u t i o n Fac to r : 1 

MCAWW 3 5 0 . 2 1 2 / 1 1 / 0 8 8346326 

T o t a l p h o s p h o r u s ND 0 . 1 mg/L 
D i l u t i o n F a c t o r : 1 

MCAWW 3 6 5 . 2 1 2 / 0 4 / 0 8 8 3 3 9 4 4 4 
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Rutgers Organics Corporation 

Client Sample ID: OUTFALL 

General Chemistry 

Lot-Sample #...: A8L030150-002 Work Order #...: K30GQ 
Date Sampled...: 12/02/08 13:00 Date Received..: 12/03/08 

Matrix. WG 

PARAMETER RESULT RL UNITS METHOD 
PREPARATION- PREP 
ANALYSIS DATE BATCH # 

N i t r a t e a s N ND 0 . 1 0 m g / L MCAWW 3 0 0 . O A 1 2 / 0 4 / 0 8 8 3 4 3 0 7 2 

D i l u t i o n F a c t o r : 1 

N i t r i t e a s N ND 0 . 1 0 m g / L MCAWW 3 0 0 . O A 1 2 / 0 4 / 0 8 8 3 4 3 0 7 3 

D i l u t i o n Fac to r 1 

N i t r o g e n , a s Ammonia ND 2 . 0 m g / L 

D i l u t i o n Fac to r 1 

MCAWW 3 5 0 . 2 1 2 / 1 1 / 0 8 8 3 4 6 3 2 6 

T o t a l p h o s p h o r u s ND 0 . 1 m g / L 

D i l u t i o n Fac to r - 1 

MCAWW 3 6 5 . 2 1 2 / 0 4 / 0 8 8 3 3 9 4 4 4 
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Chain of 
Custody Record 

TestAmerica 
TAL^142(O408) 
Client 

nof<j#rr.«; O r r i a r f i c s C n r n , 
Address 'J J > 

Z O l .S f r< ; i , / e P^naJ 
City 

Sfccte. CoWex^ 
State ZipCode 

Prefect Name and Location (Slate) 

5a lew , c,W\0 5/4e, 

THE LEADER IN ENVIRONMENTAL TESTING 

Pro/ect Manager Date 

^ f . RoSin^ r̂ OantalsKi iZ-z-aS 
Telephone Number (Ansa Codej/Fax Number Lab Number 

rSH) ZSI'Hzoc CSli) ZB8' IS6>7 
Site Contact Lab Contact 

CamerAIViybill Number 

Contmct/Purchase Order/Quote No 

Sample l.D. No. and Description 
(Containers lor each sample may be combined on one line) 

'Xr\^\\jeni' 

Ou-hPa.li 

X r \ - ^ l u e n , i ' 

o.,+-r.i/ 

Date 

ll-Z-08 

l2-2.'d8 

i Z - 2 - ^ 

IZ'Z'oS 

Time 

I30O 

l l60 

l3ao 

l2cey 

Matrix 

\ 

Possible Hazani Identification 

n Non-Hazard D Flammable D Skin Irritant D Poison B D Unknown 

1 
K 
X 

Ŷ  

K 

I I 

Containers & 
Preservatives 

1 
K 
X 

i 

X 

X 

1 ̂ s 
§ i 

Cham of Custody Number 

001455 
Paqo / ol f 

Analysis (Attach list i f 
J , more space is needed) 

1 
1 

1 

\ 

Special Instructions/ 
Conditions of Receipt 

p posa (A fee may be assessed if samples are retained 
\ \ RahlmTnCl ian l \ \ nmnnsal Ry 1 ah \ \ Amhnm Fnr Unnlhx lf.n^fir fh^n 1 ^^,^ff. l 

o 

o 
t^ 

Turn Around Time Required 

n 24 Hours D 43 Hours D 7 Days O 14 Days n 21 Days 

1. Relinquished By 

2 Relinquished By 

3 Relinquished By 

n (Dther 

Date 

IZ-Z-O^ 
Date 

Date 

Time 

l5ao 
Time 

Time 

OC Requirements (Specify) 

1 Received By 

2 Received By 

3 Received By 

Date 

Date 

Date 

Time 

Time 

Time 

(Comments 

DISTRIBUTION. WHITE • Returned lo Client with Report, CANARY - Stays with the Sample, PINK - Field Copy 



ATTACHMENT 3 

WATER SAMPLING RESULTS - DECEMBER 16, 2008 
NEASE CHEMICAL SITE, SALEM, OHIO 

(to be reported in February 2009) 

15 




